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Derby-Haysville-Mulvane-Wichita-Sedgwick County Joint Area Plan 
Revised Project Work Plan   

Revised February 17, 2011 

1) Scope of Work:  
 
Plan Purpose and Outcomes - 

 The cities of Derby, Haysville, Mulvane and Wichita desire to work in partnership with Sedgwick 
County to develop an ‘issue-oriented’ multi-jurisdictional joint area plan to address certain land 
use planning issues of mutual interest and concern for the area described below (see attached 
site map). Sumner County will be invited to participate in this planning process. 
 
Plan Boundaries: The west boundary shall be Seneca Street; the south boundary shall coincide with the 
Sedgwick County line; the east boundary shall generally follow the Arkansas River, except that it shall 
extend east of the river to coincide with the Derby city limit except in the area between Derby and Mulvane 
where it shall coincide with K-15; the north boundary shall generally follow 79

th
 Street east from Seneca to 

Grove, then extend north to 71
st
 Street excluding the residentially developed areas but including the 

Wichita-owned future park site. 

 

 This joint area plan is desired to accomplish the following minimum outcomes: 
 

a) Provide Sedgwick County with policy guidance on recreational opportunities associated 
with a possible future regional park to service this area of the County, and on future 
recreation/greenway opportunities associated with the Arkansas River corridor; 

 
b) Evaluate and refine the current ‘areas of zoning influence’ for the cities of Derby, Haysville 

and Mulvane; 
 

c) Evaluate and identify future urban growth areas and future municipal corporate limits for 
the cities of Derby, Haysville, Mulvane and Wichita as they pertain to the plan area; 

 
d) Assess and address the municipal servicing and land use impacts associated with the 

recently approved casino at Exit 33; 
 

e) Evaluate the land use implications of high water table and flooding issues in portions of 
the plan area; 

 
f) Address existing and future transportation issues in the plan area, including bike trail and 

public transportation opportunities, and the appropriateness of future bridges crossing the 
Arkansas River at 71st Street and 95th Street; 

 
g) Develop an anticipated/desired future land use concept plan for the plan area; 

 

 Additional benefits associated with this joint area planning initiative include improved 
communication and coordination between local governments; an increased understanding of the 
benefits of long-term land use planning; and, possible long-term financial savings resulting from 
the efficient and effective provision of municipal services and infrastructure within the plan area. 
 

 The planning time horizon is 2030. 
 

 It is anticipated that Sedgwick County and the cities of Derby, Haysville, Mulvane and Wichita will 
adopt the final joint area plan as an element of their respective comprehensive plans. 
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2) Plan Development Process and Timeline: 
The plan development process is anticipated to take approximately 20 months. The following plan 
development phases are proposed: 

 
Phase I  Approval of Work Plan, Establishment of Plan Steering Committee and 

Technical Advisory Committee (Jan-Mar 2011) 
 Project work plan receives municipal government approvals 

 Respective government appointments to the Plan Steering Committee and 
Technical Advisory Committee (TAC) 

 Initial kick-off meeting with the Plan Steering Committee and TAC 

 
Phase II   Existing Conditions and Future Growth Analysis (Feb-Jun 2011) 

 TAC identifies & collects pertinent data and information - completes analysis of key 
plan issues & concerns  

 TAC completes analysis of future population and employment growth in the plan 
area through 2030 

 TAC completes an ‘Existing Conditions & Future Growth’ planning analysis of the 
plan area 

 
Phase III   Development of Plan Vision Statement and Plan Goals (Jun-Aug 2011) 

 TAC/Committee identify & evaluate area strengths, constraints & opportunities 

 TAC develops/Committee endorses draft plan vision statement 

 TAC develops/Committee endorses draft plan goals that address the key plan 
issues & concerns 

 TAC/Committee evaluate feedback & finalize the plan vision statement and plan 
goals 

* Community Engagement  
-  Hold ‘come and go’ public open houses in the plan area (public notices) 
-  Brief planning commissions of each municipality 
      

Phase IV   Development of Plan Objectives, Implementation Strategies and Future Land 
Use Concept (Sep 2011-Jan 2012) 

 TAC develops/Committee endorses draft anticipated/preferred future land use 
concept plan 

 TAC develops/Committee endorses draft plan objectives and implementation 
strategies (who, what, when, where, how much) that help realize the plan goals & 
objectives 

    
 Phase V  Draft Plan Preparation (Feb-May 2012) 

 TAC compiles a draft plan document for Committee review 

 Committee endorses a draft plan for public and municipal government review 

 TAC/Committee evaluate feedback & make modifications to the draft plan 
* Community Engagement 
-  Hold ‘come and go’ public open houses in the plan area (public notices & property owner 
notification) 
-  Presentations of draft plan to the planning commissions of each municipality 
-  Draft plan briefings/presentations to the Sedgwick County Commissioners and the city 
councils of Derby, Haysville, Mulvane, and Wichita 

 
Phase VI  Plan Finalization and Adoption (Jun-Sep 2012) 

 TAC/Committee completes and submits a final plan document for adoption by the 
planning commissions, the city councils and county commission  

* Community Engagement 
-  Planning Commissions of each municipality hold public hearing, receive input and adopt 
the plan 
-  The various city councils and the Sedgwick County Commission adopt the plan 
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3) Committees and Staff:  
A Plan Steering Committee will be responsible for overseeing the development of the plan with the 
assistance of the Technical Advisory Committee (TAC). The Project Manager is responsible for the 
administration of the project work plan and works with the Project Management Team to ensure 
coordination amongst the Plan Steering Committee, the Technical Advisory Committee, and local 
municipal government partners involved in this planning initiative. 
 
Plan Steering Committee Composition and Role - 
This Committee will be appointed by the respective managers of the cities of Derby, Haysville, Mulvane, 
Wichita and Sedgwick County.  The Steering Committee guides the development of the plan and the 
planning process. The Committee ensures that the plan meets the needs of the local municipal 
government stakeholders and is responsible for making the final recommendations regarding the plan 
and the planning process. No one who owns land in the plan area should be appointed to this 
Committee.  The 19 member Plan Steering Committee will consist of representatives from the following 
organizations: 

 Sedgwick County Board of Commissioners (2) 

 Sedgwick County Assistant County Manager (1) 

 Derby City Councilmember (1) 

 Derby Planning Commission (2) 

 Derby City Manager (1) 

 Haysville City Councilmember (1) 

 Haysville Planning Commission (2) 

 Haysville Government Services Director (1) 

 Mulvane City Councilmember (1) 

 Mulvane Planning Commission (2) 

 Mulvane City Administrator (1) 

 Wichita City Councilmember (1) 

 Metropolitan Area Planning Commission (2)  

 Wichita City Manager’s Office (1) 

 
Technical Advisory Committee Composition and Role - 
The Technical Advisory Committee (TAC) supports the Plan Steering Committee by providing relevant 
technical data, expertise and input during the plan development process.  The Technical Advisory 
Committee will consist of the following individuals and/or their organizational representatives: 

 Project Management Team members (see below)  

 Sedgwick County Deputy Director of Public Works  

 Sedgwick County Director of Environmental Resources 

 Sedgwick County Director of Community Development  

 Derby Public Works Director 

 Derby Community Development Director 

 Derby Recreation Commission Superintendent 

 Derby City Planner 

 Haysville Public Works Director 

 Haysville Planning Coordinator 

 Haysville Recreation Director 

 Mulvane Distribution Director 

 Mulvane City Planner 

 Wichita Public Works Director 

 Wichita Park & Recreation Director 

 Wichita-Sedgwick County MAPD Director 

 Sumner County Planning Director 

 Salem Township 

 Optional: USD 260 Derby, USD 261 Haysville, USD 263 Mulvane 
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Two Sub-Committees of the Technical Advisory Committee (Recreation Sub-Committee; Flooding/High 
Water Table Sub-Committee) will be formed to respectively focus on the following two specific issues: 

1. Recreational opportunities associated with a possible future regional park to service this area 
of the County, and future recreation/greenway opportunities associated with the Arkansas 
River corridor. 

2. Land use issues associated with flooding and high water tables in portions of the plan area. 
 
Project Management Team Composition and Role - 
The Project Management Team is a part of the Technical Advisory Committee.  The Team has the 
specific responsibility for administering/overseeing the planning process, preparing agendas and meeting 
summaries, drafting and writing the various elements of the plan document, coordinating community 
outreach initiatives, and ensuring that the plan is completed in accordance with the approved project 
work program. The Team is comprised of the following MAPD staff: 
 

 Dave Barber - Project management/oversight, meeting agendas, meeting organization/facilitation, writing 
plan documents 

 Scott Wadle -  GIS support, data collection/analysis, map creation, meeting summaries, community 
outreach 

 Stephen Banks - Demographic and employment projections 

 Ashley Jones - Graphic support and website development 

 
4) Logistical Support:  

Derby and Mulvane have agreed to pay for mail-out and printing costs associated with the development 
of the Plan. Sufficient meeting space is available in Haysville, Mulvane or Derby to hold the Plan Steering 
Committee and Technical Advisory Committee meetings.  It was agreed that the meetings would be 
rotated between Derby, Mulvane and Haysville.  Wednesday afternoon 3:00-4:30 pm appears to be the 
best date/time to meet. 
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